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Oﬂice Memomndu UNITED STATES GOVERNMENT
TO : The Files - Contract RD-138, Task Order 11 DATE: 23 May 1960

FROM : 25X1

SUBJECT: Trip Report - HG-3 Production Engineering Study Phase
| 25X1

! , 1, On 12 May 1960 a trip was made to
\ \ to monitor progress on the production engineering 25X1
study phase of the HG-3. Present for discussions were:

25X1

2. The production engineering study phase has been completed and the
two units resulting from this study will be delivered later this month,
| | lhas requested a 30-day extension of time to 18 June o5x1
! 1960 in order to complete the final reporb and necessary drawings for
| tooling. The goal of $350 per unit in lots of 200 has been achieved. In
cquantities of less than 200 units, the cost will naturally be higher, and
this unit cost does not include approximately $30,000 for tooling.

' 3. Upon receipt of the two pre-production models of the HG-3, the

| units will be sent to the R+D Laboratory for complete evaluation, The
final report and production drawings will be forthcoming in June, and at
that time Task Order 11 of the basic contract will be completed,

@ 25X1
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